

City of Tower
Main Street Sewer Lateral Replacement Project Study Session
October 22, 2012
Monday @ 5:30PM
City Council Chambers

A study session of the Tower City Council was called to order by Acting Mayor William Hiltunen.

Present: Carlson, Dougherty, and Hiltunen.

Absent: Mayor Abrahamson and Councilor Nevala

Also Present: Lamppa and Keith

Visitors: Matt Bolf (SEH Engineering), Jim Johnson (SEH Engineering), Ed Majerle, Marshall Helmberger, and Steve Altenburg.

SEH Engineering presented a proposal to the City Council outlining preliminary construction cost estimates and design plans to repair and replace all defective sewer laterals on the Main Street of Tower. The estimated total project cost is \$344,926.00 and involves approximately 32 sewer lateral services. It has been determined that additional televising of the Main Street sewer laterals is necessary to make more complete repair plans for the project. It is expected that a Televising Contractor may be working in and around Main Street Businesses near in the November and December. After the televising has been reviewed and evaluated more accurate costs projections and repair plans will be communicated to the property owners.

The study session was adjourned at 6:49PM

Respectfully Submitted,

A handwritten signature in cursive script that reads "Linda K. Keith". The signature is written in dark ink and is positioned above the printed name and title.

Linda K Keith
Deputy Clerk - Treasurer